
STS Consultants, Ltd.
Solutions through Science & Engineering

October 9, 2001

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-XG, Correspondence No. 016

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS)
will provide weekly updates of the work completed during the previous week and the
work expected to be completed for the upcoming week. This letter presents the work
completed during the week of October 1 - October 5, 2001 and the work expected during
the week of October 8 - October 12, 2001.

Work Completed Last Week

1. Continued evaluation of the results of the RCRA hazardous waste characterization for
possible effects on the removal action. Reviewed historical data.

2. Contacted USEPA regarding status of QAPP review. Mr. Micke indicated he would
look into review status.

3. Laboratory has run test samples and has obtained satisfactory results.

4. Requested an update from USEPA on the request for assistance with the utility
clearance at the Board of Underground.

5. Continued negotiations with excavation contractor.

6. Continued planning for project training, which will be rescheduled for another date.

EPA Region 5 Records Ctr

231485

750 Corporate Woods Parkway • Vernon Hills, IL 60061-3153 • (847) 279-2500 • (847) 279-2510 Fax



U.S. Environmental Protection Agency
STS Project No. 1-25585-XG, Correspondence No. 016
October 9, 2001
Page 2

Planned for This Week

1. Organize drilling efforts for the perimeter drilling program to start as soon as permits
can be cleared.

2. Laboratory samples will be sent to fixed laboratories for calibration.

3. Negotiate and finalize the excavation contract.

4. Continue preparation for the beginning of excavation.

Please contact me at 847-279-2450 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

June Apolinario '
Project Manager

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe
Harold Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee
Bernie Bono, Kerr-MeGee
Thomas Pabian, Capri Capital
Terry McKay, Capri Capital
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